25 Q



WAR DEPARTMENT WASHINGTON

DECLASSIFIED

E.O. 11652, Sec. 3(E) and 5(D) OF (E)

WND

By Erc. NARS, Date 6/4/74.

10 August 1945.

MEMORANDUM TO: Chief of Staff.

The next bomb of the implosion type had been scheduled to be ready for delivery on the target on the first good weather after 24 August 1945. We have gained 4 days in manufacture and expect to ship from New Mexico on 12 or 13 August the final components. Providing there are no unforeseen difficulties in manufacture, in transportation to the theatre or after arrival in the theatre, the bomb should be ready for delivery on the first suitable weather after 17 or 18 August.

L. R. GROVES, Major General, USA.

8/10/45

It is net to be released or



The Greatent:

REGRADED UNCLASSIFIED ORDER SEC ARMY BY TAG PER 4 1602